



21st Century School Buildings Program

Patterson High School and Claremont Middle/High School
Construction Update Community Meeting | February 24, 2022



Introductions

Renee Stainrod

Manager

Community Engagement & Program Services

21st Century School Buildings Program

Alicia Thomas

Sr. Program Coordinator

Community Engagement & Program Services

21st Century School Buildings Program

Tiara Moorman

Senior Project Manager

Maryland Stadium Authority

Sabrina Donnicks

Project Engineer

Skanska USA Building

Agenda

- **Introductions & Agenda**
- **Construction**
 - Project Schedule
 - Basic Overview
 - Phase 1, 2 and 3 Logistics
 - Recent Site Photos
 - Look Ahead
- **Design**
 - Exterior View Rendering
- **Questions & Contact Information**

3

Three Phases

Phase 1 & 2

Construction of new Patterson High School & Claremont Middle/High School

- Completed

Phase 3

Abatement and demolition of the existing Patterson High School and site construction

- August 2021 to July 2022



Hours of Operation | 6 a.m. - 7 p.m.



Truck Plan

- MD 95
- Eastern Avenue
- Kane Street
- No idling or overnight deliveries

Rodent Plan

- Rodent mitigation for both construction and demo phases

Logistics

- Waste management is being handled by onsite dumpsters
- Regular street sweeping occurring to keep roads clean















Look Ahead

1. Completing rough grading of parking lot.
2. Finishing underground storm piping at parking lot.
3. Beginning exterior light installation around parking lot.
4. Start installing parking lot curbs and asphalt.
5. Start installation of bio-retention ponds in parking lot.
6. Start rough grading at football field bleachers and install storm drain.



Questions?

Program Contacts

Sr. Community & Public Relations Coordinator

Alicia Thomas

athomas03@bcps.k12.md.us

Community & Public Relations Manager

Renee Stainrod

rastainrod@bcps.k12.md.us

Program Information

21st Century School Buildings Program Office

(443) 642-4600



21stCSBaltimore



21stCenturySchoolBuildingsProgram



21stCSBaltimore

Thank You!



This presentation is brought to you by the
21st Century School Buildings Program.

www.baltimore21stcenturyschools.org

21st Century School Buildings Program

Baltimore City Public Schools
200 East North Avenue Room 407-B
Baltimore MD 21202
(443) 642-4600

Michael McBride

Interim Executive Director, 21st Century School Buildings Program
Baltimore City Public Schools

Gary McGuigan

Senior Vice President, Capital Development Division
Maryland Stadium Authority

Faith Leach

Interim Executive Director
Mayor's Office of Children and Family Success

Robert Gorrell

Executive Director, Public School Construction Program
State of Maryland

