




## **21<sup>st</sup> Century School Buildings Program**

Cross Country Elementary/Middle School Replacement - Community Meeting #7  
Construction Update Meeting  
June 14, 2022

Presenters	Agenda
<p><b>Renee Stainrod</b> Manager, Community &amp; Public Relations 21<sup>st</sup> Century School Buildings Program</p> <p><b>Ivy McNeill</b> Sr. Program Coordinator, Community &amp; Engagement 21<sup>st</sup> Century School Buildings Program</p> <p><b>Miriam Carrion</b> Spanish Translator Hispanic Advocate</p> <p><b>Michael McBride</b> Interim Executive Director 21<sup>st</sup> Century School Buildings Program</p> <p><b>Catherine Acker</b> Project Manager Maryland Stadium Authority</p> <p><b>Priya Iyer</b> Project Architect Colimore Architects, an ATI Company</p> <p><b>Robert Stone</b> Sr. Project Manager Turner Construction Company</p>	<ul style="list-style-type: none"> <li>• Introduction</li> <li>• Construction Schedule</li> <li>• Construction Overview</li> <li>• Questions</li> </ul>

## Late Day: 7am – 7pm





**Work Completed on May 17<sup>th</sup>**

**Turner**




1




2



3



**Turner**



**Projected Completion on July 1<sup>st</sup>**

**Turner**














**Projected Completion on July 15<sup>th</sup>**














**Projected Completion on October 31<sup>st</sup>**  
**Phase 2 to Occur in Spring 2023**

**Turner**




## June – August 2022

Activity	Dates
Concrete Slabs	June 25 <sup>th</sup> Start
Structural Steel	July 12 <sup>th</sup> Start
Tree Removal, NE Corner	Awaiting BG&E Information



**[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org) @21stCenturySchoolBuildingProgram**



# Questions?

---

## Program Contacts

**Sr. Community & Public Relations Coordinator**

**Ivy McNeill**

idmcneill01@bcps.k12.md.us

**Community & Public Relations Manager**

**Renee Stainrod**

rastainrod@bcps.k12.md.us

---

## Program Information

**21<sup>st</sup> Century School Buildings Program Office**

**(443) 642-4600**



[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)

**21st Century School Buildings Program**  
Baltimore City Public Schools  
200 East North Avenue Room 407-B  
Baltimore MD 21202  
(443) 642-4600

**Michael McBride**

Interim Executive Director, 21st Century Buildings Program  
Baltimore City Public Schools

**Gary McGuigan**

Executive Vice President, Capital Development Division  
Maryland Stadium Authority

**Faith Leach**

Interim Director, Mayor's Office of Children and Family  
Success

**Robert Gorrell**

Executive Director, Public School Construction Program  
State of Maryland

BALTIMORE CITY  
PUBLIC SCHOOLS



---

Thank You.

This presentation was brought to  
you by the 21<sup>st</sup> Century School  
Buildings Program.

---

By joining this presentation your  
email will be added to our  
program communications  
regarding this project.