

BALTIMORE POLYTECHNIC INSTITUTE

November 2nd Community Meeting Summary

ESTIMATED MOVE & PROJECT TIMELINE

Pre Design: Current Phase

Design: SY 2023/24 to SY 2024/25

Relocation to Swing: Summer 2025

Construction: SY 2025/26, SY 2026/27, and SY 2027/28

Grand Opening: SY 2028/29

TEMPORARY RELOCATION TO

Students will attend school in the temporary (swing) location during the construction phase, from approximately SY 2025/26 to SY 2027/28.

Swing Building: Northwestern Building

Address: 6900 Park Heights Avenue

Distance From BPI: 5 miles southeast of BPI

PROGRAMMING IN SWING

Necessary programming & internal departments will be transferred over.

- Technology Education (Tech Lab; PLTW CTE Spaces, ROTC Classroom)
- Science Labs
- Ingenuity Support Areas/Administration

PRIMARY METHOD OF TRANSPORTATION

The primary method of transportation will be MTA. However, students who receive specialized transportation will continue to receive that support.

ATHLETIC SPACES

Still in exploratory phase.

- BPI fields may be available for use.
- Northwestern building has a high school gymnasium, and high school practice and competition fields on site.
- Northwestern building has a pool; but it is not currently operational.



PROJECT PRESENTATIONS

All presentations related to BPI can be found at bit.ly/BCPSHSpresentations



DISTRIBUTION LIST SIGN UP

Email
facilities@bcps.k12.md.us
to receive project
communications



CONTACT INFORMATION

facilities@bcps.k12.md.us

