



**BALTIMORE CITY**  
**PUBLIC SCHOOLS**

Frederick Douglass High School

## **Swing Space Update Meeting**

November 30, 2023

21<sup>st</sup> Century School Buildings Program

### PRESENTERS

**Dr. Lynette K. Washington**

Chief Operating Officer, City Schools

**Cyndi Smith**

Executive Director, Facilities Planning, Design & Construction,  
City Schools

**Fred Mason**

Director of Design, Facilities Design & Construction, City Schools

**Renee Stainrod**

Manager, Community & Public Relations  
21<sup>st</sup> Century School Buildings Program

**Sharicca Boldon**

Director, Strategy and Compliance , City Schools

**Ivy McNeill**

Sr. Program Coordinator, Community and Public Relations , City  
Schools

### AGENDA

1. Introductions
2. Project status update on Frederick Douglass
3. Q&A

Minimize	Optimize	Meet	Consider
Minimize disruption to students	Optimize spending to best meet the needs of the school	Meet the programmatic needs of the school	Consider the total costs of this swing option

City Schools has determined the best swing option for Frederick Douglass High School is the Northwestern High School Building.

### Current Building



**SY 2023-24**

Students and staff remain  
in the existing building

### Northwestern Building



**SY 2024-2026**

Swing Space Occupancy

### Modernized School Building\*



**SY 2026-27**

Move-in

*\*NOTE: Rendering shown above is an example and not an actual rendering of the Frederick Douglass High School Building*

## Northwestern Building

### PROS

- Swing location is a high school space
- Availability of high school athletic spaces
- Swing space investments

### CONS

- Further distance for students and families on MTA
- Parking at Northwestern swing location

## Next Steps In Project

Design - Construction	Engagement
<ul style="list-style-type: none"><li>• Close out the design phase</li><li>• Construction phase kick-off meeting</li></ul>	<ul style="list-style-type: none"><li>• Stakeholder Workgroup- Stakeholders feedback on swing plans and building designs</li><li>• Scheduling engagement touchpoints for the construction phase</li></ul>





## 21st Century School Buildings Program Engagement and Transition Process Map





# QUESTIONS & ANSWERS



# CONNECT WITH US ONLINE!



@21stcsbaltimore



@21stcsbaltimore




@21stCenturySchoolBuildingProgram



[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)



[21stCenturyBuildings@bcps.k12.md.us](mailto:21stCenturyBuildings@bcps.k12.md.us)



# Questions?

## Program Contacts

**Sr. Community & Public Relations Coordinator**

**Ivy McNeill**

idmcneill01@bcps.k12.md.us

**Manager, Community & Public Relations**

**Renee Stainrod**

rastainrod@bcps.k12.md.us

**Sr. Community & Public Relations Coordinator**

**Alicia Thomas**

athomas03@bcps.k12.md.us

---

## Program Information

**Baltimore City Public Schools Facilities Department**

(443) 642-4600

[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)

**Baltimore City Public Schools**

200 East North Avenue Room 407-B

Baltimore MD 21202

(443) 642-4600

Thank You.

This presentation was brought to  
you by the Baltimore City  
Public Schools Operations  
Department.



**BALTIMORE CITY  
PUBLIC SCHOOLS**

