



21st Century School Buildings Program

Cross Country Elementary/Middle School Replacement - Community Meeting #9
Construction Update Meeting
February 21, 2023

Presenters	Agenda
<p>Renee Stainrod Manager, Community & Public Relations 21st Century School Buildings Program</p> <p>Ivy McNeill Sr. Program Coordinator, Community & Engagement 21st Century School Buildings Program</p> <p>Miriam Carrion Spanish Translator Hispanic Advocate</p> <p>Michael Mc Bride Design Director 21st Century School Buildings Program</p> <p>Catherine Acker Project Manager Maryland Stadium Authority</p> <p>Priya Iyer Project Architect Colimore Architects, an ATI Company</p> <p>Robert Stone Sr. Project Manager Turner Construction Company</p>	<ul style="list-style-type: none"> • Introduction • Construction Schedule • Construction Overview • Parking • Schedule Target Dates • Community Meeting Information • Questions


Late Day: 7am – 7pm

School Opening January 2024












Batch 1.1

Batch 1.1





Gymnasium




**Batch 1.2,
Cafetorium**






Batch 2.1


Batch 2.1





Batch 3.1






Phase 1 Complete
Phase 2 to Occur in Spring 2023

February 2023 – May 2023

Activity	Dates
Window Installation	February 20 th Start
Elevator Installation	March 1 st Start
Permanent Roof	March 13 th Start
Brick Façade	March 16 th Completion
Ceramic Tile	March 20 th Start
Millwork	April 15 th Start
Drywall	April 25 th Completion
Flooring	May 15 th Start

www.baltimore21stcenturyschools.org @21stCenturySchoolBuildingProgram



Questions?

Program Contacts

Sr. Community & Public Relations Coordinator

Ivy McNeill

idmcneill01@bcps.k12.md.us

Community & Public Relations Manager

Renee Stainrod

rastainrod@bcps.k12.md.us

Program Information

21st Century School Buildings Program Office

(443) 642-4600



www.baltimore21stcenturyschools.org

21st Century School Buildings Program

Baltimore City Public Schools
200 East North Avenue Room 407-B
Baltimore MD 21202
(443) 642-4600

Cynthia Smith

Executive Director, Facilities Planning, Design & Construction
Baltimore City Public Schools

Gary McGuigan

Executive Vice President, Capital Development Division
Maryland Stadium Authority

Dr. Debra Y. Brooks

Executive Director
Mayor's Office of Children and Family Success

Alex Donahue

Interim Executive Director, Public School Construction Program
State of Maryland

BALTIMORE CITY
PUBLIC SCHOOLS

