



21st Century School Buildings Program

**Cross Country Elementary/Middle School Replacement - Community Meeting #10
Construction Update Meeting**

June 1, 2023

Presenters	Agenda
<p>Renee Stainrod Manager, Community & Public Relations 21st Century School Buildings Program</p> <p>Ivy McNeill Sr. Program Coordinator, Community & Engagement 21st Century School Buildings Program</p> <p>Miriam Carrion Spanish Translator Hispanic Advocate</p> <p>Michael Mc Bride Design Director 21st Century School Buildings Program</p> <p>Catherine Acker Project Manager Maryland Stadium Authority</p> <p>Priya Iyer Project Architect Colimore Architects, an ATI Company</p> <p>Robert Stone Sr. Project Manager Turner Construction Company</p>	<ul style="list-style-type: none"> • Introduction • Construction Schedule • Construction Overview • Parking • Schedule Target Dates • Community Meeting Information • Questions

Hours of Operation:


Typical Day: 7am – 4pm

Late Day: 7am – 7pm

2021			2022												2023												2024					
O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	Jan					
					Demo/Abate																											
					Site Grading & Utilities																											
					Foundation & Structure																											
															Exterior & Roof																	
															Interior & Finishes																	
																				Cx & Start-up												
																			Landscaping													
																									FF&E							
																													Open			


School Opening January 2024


















Batch 1.1

Batch 1.1





Kitchen



Stage






Gymnasium

Cafetorium






**Batch 2.2
Breezeway**



May 26, 2023
Baltimore


Batch 2.1






Batch 3.1








**South-West
Corner**



**South-East
Corner**







Phase 1 Complete
Phase 2 to Occur in Spring 2023

May 2023 – September 2023

Activity	Dates
Painting Started	March 15 th Start
Flooring Started	May 16 th Start
Ceramic Tile	May 23 rd Start
Millwork & Casework	May 30 th Start
Playground Installation	June 6 th Start
Turner Trailer Removal	Early June
Kitchen Equipment	June 1 st Start
Landscaping	June 15 th Start

www.baltimore21stcenturyschools.org @21stCenturySchoolBuildingProgram



Questions?

Program Contacts

Sr. Community & Public Relations Coordinator

Ivy McNeill

idmcneill01@bcps.k12.md.us

Community & Public Relations Manager

Renee Stainrod

rastainrod@bcps.k12.md.us

Program Information

21st Century School Buildings Program Office

(443) 642-4600



www.baltimore21stcenturyschools.org

21st Century School Buildings Program
Baltimore City Public Schools
200 East North Avenue Room 407-B
Baltimore MD 21202
(443) 642-4600

Cynthia Smith
Executive Director, Facilities Planning, Design & Construction
Baltimore City Public Schools

Gary McGuigan
Executive Vice President, Capital Development Division
Maryland Stadium Authority

Dr. Debra Y. Brooks
Executive Director
Mayor's Office of Children and Family Success

Alex Donahue
Interim Executive Director, Public School Construction Program
State of Maryland

Thank You.

This presentation was brought to you by the 21st Century School Buildings Program.

By joining this presentation your email will be added to our program communications regarding this project.

BALTIMORE CITY
PUBLIC SCHOOLS

