



## 21<sup>st</sup> Century School Buildings Program

GOVANS ELEMENTARY SCHOOL

CONSTRUCTION UPDATE COMMUNITY MEETING | September 22, 2020

BALTIMORE CITY  
PUBLIC SCHOOLS



**Introductions****Renee Stainrod**

Manager, Community & Public Relations  
21<sup>st</sup> Century School Buildings Program

**Alicia Thomas**

Sr. Coordinator, Community & Public Relations  
21<sup>st</sup> Century School Buildings Program

**Tiara Moorman**

Project Manager  
Maryland Stadium Authority

**Tim Schell**

Project Architect  
USA Architects

**Amy Gorman**

Project Manager  
Dustin Construction

**Agenda****Introductions & Agenda****Project Schedule****Site Logistics****Progress of Work to Date****Upcoming Activities****Aerial Photos****Questions & Contact Info**


## Project Schedule - Milestones

NTP.....April/May 2020  
Abatement & Demo.....July 2020  
Foundations.....September 2020  
Structure.....January 2021  
Enclosure.....April 2021  
Rough-ins.....June 2021  
Finished.....July 2021  
Commissioning.....August 2021  
Project Complete.....August 2021

## Project Schedule – September/October

Steel Erection.....Start Sept. 21st

- Starting in Area C – 1<sup>st</sup> floor
- Area C – 2<sup>nd</sup> floor
- Area B – 1<sup>st</sup> floor
- Area B – 2<sup>nd</sup> floor
- Area B/C – 3<sup>rd</sup> floor
- Area A – 1<sup>st</sup> floor



## CONSTRUCTION

### Site Logistics Plan – Steel Delivery

Delivery Times: Monday – Friday | 7 a.m. – 12 p.m.




## Progress

- Underground rough-in's in Area C, B, and A
- Slab on grade at Area C & B



## Progress

- Slab on grade at Area C & B



# Progress

## Stair A – CMU (Concrete Masonry Unit)



# Progress

Stone around site for access



# Look Ahead



## CONSTRUCTION

### Aerial Photo – May 2020



## CONSTRUCTION

### Aerial Photo – July 2020



## CONSTRUCTION

## Aerial Photo – August 2020



## CONSTRUCTION

## Aerial Photo – September 2020



# Questions?

## Program Information

**21<sup>st</sup> Century School Buildings Program Office**  
(443) 642-4600

**Community & Public Relations Coordinator**  
**Alicia Thomas**  
athomas03@bcps.k12.md.us

**Community & Public Relations Manager**  
**Renee Stainrod**  
rastainrod@bcps.k12.md.us

**Construction Manager Project Manager**  
**Amy Gorman**  
agorman@dustinconstruction.com  
(301)252-7714



**21stCenturySchoolBuildingsProgram**



**21stCSBaltimore**



**21stCSBaltimore**

**[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)**

Thank You!



This presentation is brought to you by the  
21<sup>st</sup> Century School Buildings Program.

[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)

**21<sup>st</sup> Century School Buildings Program**

Baltimore City Public Schools  
200 East North Avenue Room 407-B  
Baltimore MD 21202  
(443) 642-4600

**Dorothy Hellman**

Executive Director, 21<sup>st</sup> Century Buildings Program  
Baltimore City Public Schools

**Gary McGuigan**

Senior Vice President, Capital Development Division  
Maryland Stadium Authority

**Robert Gorrell**

Executive Director, Public School Construction Program  
State of Maryland

BALTIMORE CITY  
PUBLIC SCHOOLS

