



## 21<sup>st</sup> Century School Buildings Program

GOVANS ELEMENTARY SCHOOL

CONSTRUCTION UPDATE COMMUNITY MEETING | February 10, 2021

BALTIMORE CITY  
PUBLIC SCHOOLS



**Introductions****Renee Stainrod**

Manager, Community & Public Relations  
21<sup>st</sup> Century School Buildings Program

**Alicia Thomas**

Sr. Coordinator, Community & Public Relations  
21<sup>st</sup> Century School Buildings Program

**Tiara Moorman**

Project Manager  
Maryland Stadium Authority

**Tim Schell**

Project Architect  
USA Architects

**Amy Gorman**

Project Manager  
Dustin Construction

**Agenda**

- . **Introductions & Agenda**
- . **Project Schedule**
- . **Progress of Work to Date**
- . **Aerial Photos**
- . **Questions & Contact Info**


## Project Schedule – December/January

### Masonry Veneer

- Area C – East & South – complete
- Area C – West – in progress
- Area B – East – in progress
- Area A – North – future
- Area A – West – future
- Area A – South – future

### Windows – Start Date 2/15/2021


- Area C – East/South – 3<sup>rd</sup> Fl to 1<sup>st</sup> Fl
- Area C – West – 3<sup>rd</sup> Fl to 1<sup>st</sup> Fl
- Area B – East @ Dining
- Area A – North
- Area A – West/South



## Project Schedule – January/February

### Roofing

- Roof E - complete
- Roof F - complete
- Roof G – in progress
- Roof A - future
- Roof C – in progress
- Roof D/B - future






## Project Schedule – February/March

Rough In's

- Area C – 1<sup>st</sup> – 3<sup>rd</sup>
- Area B – 1<sup>st</sup> – 2<sup>nd</sup>
- Area A – 1<sup>st</sup> to 2<sup>nd</sup>



## Progress




## Progress





## Progress




## Progress





## Progress






## Progress





## CONSTRUCTION

### Aerial Photo – July 2020





## CONSTRUCTION

## Aerial Photo – August 2020





## CONSTRUCTION

## Aerial Photo – September 2020





## CONSTRUCTION

### Aerial Photo – October 2020





## CONSTRUCTION

## Aerial Photo – November 2020





## CONSTRUCTION

## Aerial Photo – December 2020





## CONSTRUCTION

### Aerial Photo – January 2021





## CONSTRUCTION

## Aerial Photo – February 2021





# Questions?

## Program Information

**21<sup>st</sup> Century School Buildings Program Office**  
(443) 642-4600

**Community & Public Relations Coordinator**  
**Alicia Thomas**  
athomas03@bcps.k12.md.us

**Community & Public Relations Manager**  
**Renee Stainrod**  
rastainrod@bcps.k12.md.us

**Construction Manager Project Manager**  
**Amy Gorman**  
agorman@dustinconstruction.com  
(301)252-7714



**21stCenturySchoolBuildingsProgram**



**21stCSBaltimore**



**21stCSBaltimore**

**[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)**



Thank You!



This presentation is brought to you by the  
21<sup>st</sup> Century School Buildings Program.

[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)

**21<sup>st</sup> Century School Buildings Program**

Baltimore City Public Schools  
200 East North Avenue Room 407-B  
Baltimore MD 21202  
(443) 642-4600

**Dorothy Hellman**

Executive Director, 21<sup>st</sup> Century School Buildings Program  
Baltimore City Public Schools

**Gary McGuigan**

Senior Vice President, Capital Projects Development Group  
Maryland Stadium Authority

**Tisha Edwards**

Director, Mayor's Office of Children & Family Success  
City of Baltimore

**Robert Gorrell**

Executive Director, Public School Construction Program  
State of Maryland

BALTIMORE CITY  
PUBLIC SCHOOLS

