



# 21<sup>st</sup> Century School Buildings Program

GOVANS ELEMENTARY SCHOOL

CONSTRUCTION UPDATE COMMUNITY MEETING | July 30, 2020



## Introductions

**Renee Stainrod**

Manager, Community & Public Relations  
21<sup>st</sup> Century School Buildings Program

**Alicia Thomas**

Sr. Coordinator, Community & Public Relations  
21<sup>st</sup> Century School Buildings Program

**Tiara Moorman**

Project Manager  
Maryland Stadium Authority

**Tim Schell**

Project Architect  
USA Architects

**Amy Gorman**

Project Manager  
Dustin Construction

## Agenda

**Construction Overview**

**Project Schedule**

**Site Logistics**

**Progress of Work to Date**

**Upcoming Activities & Concerns**

**Aerial Photo – May 2020**


**Aerial Photo – July 2020**

**Questions**

## Project Schedule – Milestone Completion Dates

NTP.....	April/May 2020
Abatement & Demo.....	July 2020
Foundations.....	September 2020
Structure.....	January 2021
Enclosure.....	April 2021
Rough-ins.....	June 2021
Finished.....	July 2021
Commissioning.....	August 2021
Project Complete.....	August 2021

Standard Work Hours | Monday – Saturday | 7 a.m. – 7 p.m.



## Progress

- Complete demolition of old building
- Backfilling building pad to subgrade



# Progress

- Installation of new storm structure




# Progress

- Area C footers
- Area C foundation block



# Look Ahead

- Area C Underground RI's of Electrical & Plumbing
- Area B & A footers
- Area B & A foundation block
- Complete the installation of the new storm structure  
\*\* Storm in Street \*\*
- Erection of steel projected for end of August





## Look Ahead

- Area C Underground RI's of Electrical & Plumbing
- Area B & A footers
- Area B & A foundation block
- Complete the installation of the new storm structure
- Erection of steel projected for end of August

CONSTRUCTION

Aerial Photo – May 2020



CONSTRUCTION

Aerial Photo – July 2020



# Questions?

## Program Information

**21<sup>st</sup> Century School Buildings Program Office**  
(443) 642-4600

**Sr. Community & Public Relations Coordinator**  
**Alicia Thomas**  
athomas03@bcps.k12.md.us

**Community & Public Relations Manager**  
**Renee Stainrod**  
rastainrod@bcps.k12.md.us

**Construction Manager Project Manager**  
**Amy Gorman**  
agorman@dustinconstruction.com  
(301) 252-7714



**21stCenturySchoolBuildingsProgram**



**21stCSBaltimore**



**21stCSBaltimore**

**[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)**

Thank You!



This presentation is brought to you by the  
21<sup>st</sup> Century School Buildings Program.

[www.baltimore21stcenturyschools.org](http://www.baltimore21stcenturyschools.org)

**21<sup>st</sup> Century School Buildings Program**

Baltimore City Public Schools  
200 East North Avenue Room 407-B  
Baltimore MD 21202  
(443) 642-4600

**Dorothy Hellman**

Executive Director, 21<sup>st</sup> Century Buildings Program  
Baltimore City Public Schools

**Gary McGuigan**

Senior Vice President, Capital Development Division  
Maryland Stadium Authority

**Robert Gorrell**

Executive Director, Public School Construction Program  
State of Maryland

BALTIMORE CITY  
PUBLIC SCHOOLS

