



21st Century School Buildings Program
James Mosher Elementary School
Construction Progress Meeting 04.21.21

Presenters	Agenda
<p>Renee Stainrod <i>rastainrod@bcps.k12.md.us</i> Manager, Community and Public Relations 21st Century School Buildings Program</p> <p>Alicia Thomas <i>athomas03@bcps.k12.md.us</i> Program Coordinator, Community and Public Relations 21st Century School Buildings Program</p> <p>Tyler Dumont <i>tdumont@mdstad.com</i> Senior Project Manager Maryland Stadium Authority</p> <p>Kyle Edmonds Assistant Project Manager Maryland Stadium Authority</p> <p>Katie McNair Assistant Project Manager Dustin Construction, Inc.</p>	<ul style="list-style-type: none">• Introductions & Overview• Design Development (Recap)<ul style="list-style-type: none">◦ Site Design◦ Exterior Design• Construction<ul style="list-style-type: none">◦ Community◦ Security◦ Traffic◦ Progress Updates◦ Important Dates• Questions & Program Info



New Addition: 9,346 SF | Renovation: 66,265 SF






Highlights

- Safety of all is Paramount
 - Security fencing
 - Cameras/Monitoring system
- Be a Good Neighbor
 - Cleanliness – trash pick-up on site
 - Wash rack at the construction entrance
 - Traffic routes
- Sediment Control and Runoff
 - Super silt fence
- Maintain and Respect Existing Building
 - Close windows each evening
 - Lock doors
- Protection of Ball Field
 - Existing fence – installed construction fence a few feet from ball field fence in order to provide an additional barrier.


CONSTRUCTION

Site Utilization Plan



CONSTRUCTION

Traffic Plan



CONSTRUCTION

Aerial Photos – April 2021



CONSTRUCTION

Time Lapse Of Construction



CONSTRUCTION

Exterior Progress



CONSTRUCTION

Above Ceiling Progress




CONSTRUCTION

Casework Progress



CONSTRUCTION

Media Center & Gymnasium Progress



CONSTRUCTION

Cafetorium & Kitchen Progress





Upcoming Events

- Ceiling Grid Installation- April 2021
- Equipment Startup- April 2021
- Sidewalks & Playground Equipment- May/June 2021





Occupancy Milestones

- Substantial Completion – July 2021
- Start of School – Late August 2021

Overview

Community Meeting Info

www.baltimore21stcenturyschools.org @21stCenturySchoolBuildingProgram



Questions?

Project Contacts

Sr. Community & Public Relations Coordinator

Alicia Thomas

athomas03@bcps.k12.md.us

Community & Public Relations Manager

Renee Stainrod

rastainrod@bcps.k12.md.us

Program Information/Contacts

21st Century School Buildings Program Office

(443) 642-4600



21stCSBaltimore



21stCenturySchoolBuildingsProgram



21stCSBaltimore



Thank you!

This presentation was brought to you by the 21st
Century School Buildings Program.

www.baltimore21stcenturyschools.org

21st Century School Buildings Program
Baltimore City Public Schools
200 East North Avenue Room 407-B
Baltimore MD 21202
(443) 642-4600

Dorothy Hellman

Executive Director, 21st Century School Buildings Program
Baltimore City Public Schools

Gary McGuigan

Executive Vice President, Capital Development Division
Maryland Stadium Authority

Robert Gorrell

Executive Director, Public School Construction Program
State of Maryland

BALTIMORE CITY
PUBLIC SCHOOLS

