



21st Century School Buildings Program

MEDFIELD HEIGHTS ELEMENTARY SCHOOL CONSTRUCTION UPDATE MEETING: May 28, 2020

BALTIMORE CITY PUBLIC SCHOOLS



Introductions

Renee Stainrod Manager, Community & Public Relations 21st Century School Buildings Program

Alicia Thomas Coordinator, Community & Public Relations 21st Century School Buildings Program

Joseph Mayzck Project Director Maryland Stadium Authority

Meredith Sullivan Project Architect Design Collective, Inc.

Braxton Richardson Project Manager Turner Construction Company

Agenda

Design

- Goals
- Site Plan & Organization
- Floor Plans
- External Views & Landscape
- Construction
 - . Overview
 - . Schedule
 - Site Photos


Questions

- 1. Design an organized plan for the building that best utilizes the existing site
- 2. Maximize building efficiency
- 3. Meet the requirements of the site-specific academic program
- 4. Meet the goals of 21st century education
- 5. Address the concerns of the community and the administration

DESIGN


Site Plan






- Administrative functions supervise main building entries
- New elementary school classroom wing
- Music rooms in close proximity to stage
- Separate the building into Activities and Academic zones to allow for secure control of building after hours
- Community space located in the activity zone

First Floor Plan



First Floor Plan





Third Floor Plan






Main Entrance



DESIGN

View Looking Southwest



DESIGN

View Looking Northeast




- Standard hours of operation: 6AM 6PM
- Trucking/Delivery Plan: Coordinated delivery schedule. Only truck route allowed in and out of site is Medfield Heights ES → Roland Heights → Falls Road
- Rodent/Pest Control: Three phases Prior to Building Demo, During Construction, and Pre-Occupancy
- Daily Dust Control: Water truck used as needed to keep dust to a minimum.
 Street sweeping along truck route as needed

Medfield Heights Elementary School - Construction Schedule Overview

2019													2020												-		
J	F	м	A	м	J	J	А	s	o	N	D	J	F	м	А	м	J	J	A	s	о	N	D	J	F	м	А
			F	roje	ct S	tart	De	moli	ition	Con	nple	e															
					D	EMO	ABA	TE					S	truc	ture	Con	ple	te									
		EXCAVATION/GRA							DING							W	ater	tight	t								
									FOUNDATIONS																		
												STRUCTURE									┥				uilding Co F urnover		mple
															Sł	(IN /	Build	ding	Faça	ade			7-11	unio	ver		
																	INTERIORS					7					
																						C	X				

CONSTRUCTION

Northeast Corner Exterior Wall



CONSTRUCTION

Southwest Corner Exterior Wall



CONSTRUCTION

Cafetorium Drywall Installation



Questions?

CONTACTS

21st Century School Buildings Program Office (443) 642-4600

Community & Public Relations Coordinator Alicia Thomas athomas03@bcps.k12.md.us

Community & Public Relations Manager Renee Stainrod rastainrod@bcps.k12.md.us

www.baltimore21stcenturyschools.org



21stCenturySchoolBuildingsProgram



21stCSBaltimore



Thank You!



This presentation is brought to you by the

21st Century School Buildings Program.

www.baltimore21stcenturyschools.org

21st Century School Buildings Program Baltimore City Public Schools 200 East North Avenue Room 407-B Baltimore MD 21202 (443) 642-4600

Dorothy Hellman Executive Director, 21st Century Buildings Program Baltimore City Public Schools

Gary McGuigan Senior Vice President, Capital Projects Development Group Maryland Stadium Authority

Robert Gorrell Executive Director, Public School Construction Program State of Maryland

