

## 21st Century School Buildings Program

**Montebello Elementary / Middle School** 

**COMMUNITY MEETING : Construction** | February 22, 2022













### **Project Team Members**

#### **Renee Stainrod**

Manager, Community & Public Relations 21st Century School Buildings Program

#### Michael McBride

Interim Executive Director
21st Century School Buildings Program

#### **Alicia Thomas**

Sr. Program Coordinator, Community & Engagement 21st Century School Buildings Program

#### **Justin Wood**

Project Manager Maryland Stadium Authority

#### **Vince Culotta**

Senior Project Manager CAM Construction

#### **Todd Vukmanic**

Project Manager/Architect
Crabtree Rohrbaugh & Associates, Architects

### Agenda

Site Plan


**Rendering Images** 

**Construction Sequencing & Traffic** 

**Project Schedule** 

**Progress Photos** 

**Questions & Contact Info** 




## Construction Documents – Front Entrance Image




## Construction Documents – Proposed Addition Image




## Interior Rendering - Cafeteria



## Interior Rendering - Library



## Interior Rendering – Typical Classroom





### **Construction Hours:**

Monday to Friday 7:00 am to 4:00 pm







### **Security Features:**

- 24 Hour Surveillance (TrueLook & Mobile Video Guard)
- Site Perimeter Fencing
- Security Guard

### Curran Drive



### **ROAD CLOSURE**

Curran Drive
Construction
Entrance/Emergency
Access Only –
Beyond This Point.



CONSTRUCTION:	Winter 2021/Summer 2022*
NTP:	Winter 2020/21*
Demolition:	February 2021– April 2021*
Construction:	April 2021 – December 2022*

<sup>\*</sup> Dates listed are based on a projected schedule and are subject to change.

Existing Building A: 4-Story Portion

Existing Building B: 2-Story Adjacent to Harford Rd.

Building C: New Addition

ITEM#	DESCRIPTION
1	Complete Structural Steel – New Addition
2	Install Brick Veneer – New Addition
3	Install Roof – New Addition
4	Start Site Utilities / Grading – Lakeside/New Addition
5	Install HVAC Ductwork - Gymnasium
6	Install Windows – Building A, B, C
7	Start Installation of Finished Wall Products
8	Install Electrical Service Equipment

### Progress Photos: New Addition



# Building C: (New Addition)

Installation of Brick Veneer





### Progress Photos: New Addition




## Building C: (New Addition)

Kitchen CMU Walls & Ceiling Rough-Ins



### Recent Activities – Existing A



# Existing Building A: (Main Entrance)

Construction of Interior Partitions / Bulkheads



## Progress Photos: Existing A



# Existing Building A: (Main Entrance)

Main Office Area



### Progress Photos: Existing A



# Existing Building A: (First Floor Corridor)

Completion of Above Ceiling Rough-Ins / Paint





# Existing Building A: (Second Floor)

Installation of Ceiling Grid & Lighting Fixtures





# Existing Building B: (Gym Area)

Gymnasium Ceiling & Framing Rough-Ins



## Progress Photos: Existing Building A



# Existing Building A: (Second Floor)

**Installation of Windows** 





### Progress Photos: Existing Building A



# Existing Building A: (First & Second Floor)

Installation of Ceramic Tile Walls in Group Toilet Rooms











CALL (410) 396-3009

## Community Meeting Information

### www.baltimore21stcenturyschools.org



### @21stCenturySchoolBuildingProgram







Questions

## **Questions?**

## **Program Contacts**

Alicia Thomas

Sr. Community & Public Relations Coordinator athomas03@bcps.k12.md.us

Renee Stainrod
Community & Public Relations Manager
rastainrod@bcps.k12.md.us

## **Program Information**

**21**st Century School Buildings Program Office (443) 642-4600



21stCSBaltimore





21stCenturySchoolBuildingsProgram

21stCSBaltimore

### Thank You!



This presentation was brought to you by the 21st Century School Buildings Program.

## www.baltimore21stcenturyschools.org

### 21st Century School Buildings Program

Baltimore City Public Schools 200 East North Avenue Room 407-B Baltimore, MD 21202 (443) 642-4600

#### Michael McBride

Interim Executive Director, 21st Century School Buildings Program

### **Gary McGuigan**

Executive Vice President, Capital Development Division Maryland Stadium Authority

#### **Faith Leach**

Interim Executive Director Mayor's Office of Children and Family Success

#### **Robert Gorrell**

Executive Director, Public School Construction Program State of Maryland







