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21st Century School Buildings Program
Montebello Elementary / Middle School
COMMUNITY MEETING : Construction| June 29, 2021
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Project Team Members Agenda

Construction Sequencing & Traffic

Project Schedule

Recent Activities

Site Plan

New Proposed Site Plan

Questions & Contact Info

Renee Stainrod
Community & Public Relations Manager
21st Century School Buildings Program

Ivy McNeill
Sr. Program Coordinator, Community & Public 
Relations
21st Century School Buildings Program

Michael McBride
Design & Creative Director
21st Century School Buildings Program

Justin Wood
Project Manager
Maryland Stadium Authority

Vince Culotta
Construction Manager
CAM Construction

Todd Vukmanic
Project Manager
Crabtree Rohrbaugh & Associates, Architects

Overview Introductions & Agenda
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Construction Hours:
Monday to Friday
7:00 am to 4:00 pm

Construction Site Mobilization Plan
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Construction Curran Drive

ROAD CLOSURE

Curran Drive 
Construction 
Entrance/Emergency 
Access Only –
Beyond This Point. 

Date of Picture:
04/28/2021



Community Meeting: Construction | Montebello Elementary/Middle School | June 29, 2021  | www.baltimore21stcenturyschools.org 5

CONSTRUCTION: Winter 2021/Summer 2022*

NTP: Winter 2020/21*

Demolition: February 2021– April 2021*

Construction: April 2021 – August 2022*

* Dates listed are based on a projected schedule and are subject to change.

General ScheduleConstruction



Community Meeting: Construction | Montebello Elementary/Middle School | June 29, 2021  | www.baltimore21stcenturyschools.org 6

ITEM # DESCRIPTION

1 Install Storm Water Management Systems, 
Excavate/ Site Utilities 

2 Installation of New Addition Foundations

3 Complete Interior Selective Demolition

4 Existing Buildings A + B – Structural Modifications

5 Existing Building A – Plumbing R/I

6 Existing Building A – Electrical R/I

7 Existing Building A + B –
Install Exterior Studs/Window Blocking

8 Installation of Exterior Stud Walls/Interior Partition Walls

Existing Building A:  4‐Story Portion
Existing Building B:  2‐Story Adjacent to Harford Rd.

Two Month Look AheadConstruction

Note:  Upcoming Increase in Truck Traffic and Work Hours
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Construction Recent Activities – SITE

SITE:

Installation of Sediment 
Erosion Control Devices
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Construction Recent Activities – SITE

SITE:

Started Exterior Surface 
Preparation for New 
Addition. 
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Construction Recent Activities – Existing Building A

Building A:

Exterior Wall Metal Stud 
Installation on 2nd Floor
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Construction Recent Activities – Existing Building A

Building A:

Wood Blocking Installation 
for New Windows
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Construction Recent Activities – Existing Building A

Building A:

Electrical Conduit/Cable 
Rough‐In 
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Construction Recent Activities – Existing Building B

Building B:

Ground Floor – Selective 
Demolition is complete. 

Starting Mechanical and 
Electrical Rough‐Ins
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Construction Site Security

Security Tactics:

• 24 Hour Surveillance
(TrueLook & Mobile Video Guard)

• Site Perimeter Fencing

• Security Guard 
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Construction Workforce Development & Local Hiring

CALL (410) 396‐3009
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Design Construction Documents ‐ Site Plan

SITE PLAN

Under 
Redesign

X
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Design Proposed New Site Bus Lane
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CONTACTS

Renee Stainrod
rastainrod@bcps.k12.md.us

Ivy McNeil
IDMcNeill01@bcps.k12.md.us

21st Century School Buildings 
Program Office
(443) 642‐4600   

www.baltimore21stcenturyschools.org

Questions?

Social Media
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21st Century School Buildings Program
Baltimore City Public Schools
200 East North Avenue Room 407‐B
Baltimore, MD 21202
(443) 642‐4600

Dorothy Hellman
Executive Director, 21st Century Buildings Program
Baltimore City Public Schools

Gary McGuigan
Executive Vice President, Capital Development Division
Maryland Stadium Authority

Tisha Edwards
Executive Director
Mayor’s Office of Children and Family Success

Robert Gorrell
Executive Director, Public School Construction Program
State of Maryland

www.baltimore21stcenturyschools.org

This presentation was brought to you by 

the 21st Century School Buildings Program.

Thank You! 


