

### 21st Century School Buildings Program

Cross Country Elementary/Middle School Replacement - Community Meeting #11
Construction Update Meeting
December 6, 2023

# Introductions and Agenda

Presenters	Agenda
Renee Stainrod  Manager, Community & Public Relations 21st Century School Buildings Program	• Introduction
Ivy McNeill Sr. Program Coordinator, Community & Engagement	Construction Schedule
21st Century School Buildings Program  Miriam Carrion	Construction Overview
Spanish Translator Hispanic Advocate	• Parking
Fred Mason Design Director 21st Century School Buildings Program	Schedule Target Dates
Catherine Acker Project Manager	Community Meeting Information
Maryland Stadium Authority	<ul> <li>Questions</li> </ul>
Priya lyer Project Architect Colimore Architects, an ATI Company	
Robert Stone Sr. Project Manager Turner Construction Company	

Hours of Operation: Typical Day: 7am – 4pm Late Day: 7am – 7pm

	202	2022									2023												2024				
0	N	D	J	F	М	Α	М	J	J	Α	S	0	N	D	J	F	М	Α	М	J	J	Α	S	0	N	D	Jan
	D	emo	/Aba	ate																							
						Site Grading & Utilities																					
						Foundation & Structure																					
									Exterior & Roof																		
															In	terio	or &	Finis	hes								
											Cx & Start-up																
																					La	ands	capii	ng			
																									FF&E		Open

# **School Opening January 2024**



#### Exterior Facade





#### Exterior Facade






#### Exterior Facade




## Playgrounds






#### First Floor






#### First Floor





#### First Floor





#### Second Floor









**Turner** 

#### Second Floor





### Third Floor



# December 2023 – January 2024

Activity	Dates
Turn-over of Keys	December 15 <sup>th</sup>
Move From Temporary School	December 26 <sup>th</sup> –29 <sup>th</sup>
Teachers' and Staff First Day	January 2 <sup>nd</sup>
Students' First Day	January 4 <sup>th</sup>







#### **Cross Country Elementary/Middle School**

6100 Cross Country Blvd Wednesday, December 13, 2023 2:00 p.m.

#### Livestream:

Event registration is now closed and we have reached capacity for the event.

The program will be livestreamed on <u>City</u> Schools Youtube.

**Spanish Translation**: Spanish translation services will be provided for both online and in-person audiences.

#### Please visit:

baltimore21stcenturyschools.org/schools/395 for instructions on how to dial-in and listen to the program in Spanish.

# **CONNECT WITH US ONLINE!**



@21stcsbaltimore



@21stcsbaltimore



@21 st Century School Building Program



www.baltimore21stcenturyschools.org



21stCenturyBuildings@bcps.k12.md.us



# **Questions?**

## **Program Contacts**

Sr. Community & Public Relations Coordinator Ivy McNeill

idmcneill01@bcps.k12.md.us

Community & Public Relations Manager Renee Stainrod

rastainrod@bcps.k12.md.us

# **Program Information**

**21**st Century School Buildings Program Office (443) 642-4600



#### Thank You.

This presentation was brought to you by the 21<sup>st</sup> Century School Buildings Program.

By joining this presentation your email will be added to our program communications regarding this project.

#### www.baltimore21stcenturyschools.org

21st Century School Buildings Program
Baltimore City Public Schools
200 East North Avenue Room 407-B
Baltimore MD 21202
(443) 642-4600







