



21st Century School Buildings Plan
Fort Worthington Elementary/Middle School (Replacement)
Construction Update Meeting: October 6, 2016



MSA/BCS Project Contacts

Brent Miller - MSA

Nicole Price – City Schools

Gilbane/RAM Executive Leadership



Corey Sarver



Tony Marshall



Arland Knipe

Gilbane/RAM Field Team




Scott Mucci



Bill DeStefano



Kamau landiatayero





Brianna Coleman

What We've Been Doing...

- Steel, Steel, Steel
- Concrete Slab on Grade and Deck
- Mechanical, Electrical, and Plumbing Overhead
- Temporary Lighting



Where We are Going...



- Finishing Steel Erection
- Start Exterior Skin (Concrete Block and Roofing)
- Continuing Concrete Slab Pours

What to Expect...

Welding Equipment



- Removal of Crane
- Continued Concrete Trucks
- Welding
- Concrete Finishing
- Concrete Pump Trucks
- Perimeter Concrete Block
- Face Brick on Gym

Thank You!

Questions?

www.baltimore21stcenturyschools.org

21st Century School Buildings Program

Baltimore City Public Schools
200 East North Avenue Room 407-B
Baltimore MD 21202
(443) 642-4600

Mignon R. Anthony

Executive Director, 21st Century Buildings Program
Baltimore City Public Schools

Gary McGuigan

Senior Vice President, Capital Development Division
Maryland Stadium Authority

Dawn Kirstaetter

Deputy Mayor, Health, Human Services, Education and Youth
City of Baltimore

Joan T. Schaefer

Acting Executive Director, Public School Construction Program
State of Maryland

